COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 11/ 27/ 2017

ESTI MATE SUMVARY 13: 26: 09
CONTI D C19668 ESTI MATE NO. 0009 PROG SPEC YR 2005
PCN: 19668- BI D COFRS REPORTI NG CATEGORY: 2 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 169.0 DAYS TI ME ALLOW 450 WORK DAYS
US50 MP434. 549- MP435. 390 AND US287 MP75. 969- MP77. 639 PERCENT TI ME: 37.56 ORI G TI VE ALLOW 450 WORK DAYS
PROJECT NO STR2871- 034
US287 | N LAVAR- PARK TO COLONI A
NAVE OF RQAD:
PRQIECT COUNTI ES: PROVERS
CONTRACTOR:
AVERI CAN Cl VI L CONSTRUCTCRS, LLC. dba ACC Mountain West PAY PERI OD ENDI NG 10/ 28/ 2017 DATE TI ME STARTED 10/ 28/ 2016
4901 S. Wndermere St DATE LET 08/ 11/ 2016 DATE WORK BEGAN 12/ 12/ 2016
DATE AWARDED 10/ 03/ 2016 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 10/ 27/ 2016 DATE ACCEPTED
Littleton CO 80120 (303) 795- 2582 DATE NOTI CE TO PROCEED 10/ 28/ 2016
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJIECT AMI:  $ 12, 915, 643. 24 PARTI Ol PATI NG $ 3,331, 718.65 $ 282, 557. 07
AWARD PRQIECT AMT: $ 12,394, 660. 00 NON-PARTI Cl PATI NG 602, 679. 44 120, 038. 30
PERCENT COWPLETE: 30. 46% TOTAL EARNI NGS 3,934, 398. 09 402, 595. 37
FUNDS AVAI LABLE: $  8,981,245.15 STOCKPI LED MATERI ALS 229, 416. 97 -28,626.28
GROSS EARNI NGS 4,163, 815. 06 373, 969. 09
TOTAL CLAI VB $ 0.00 RETAI NAGE -97,901. 94 -12,077.86
SECURI TI ES ENCUMVBERED 0.00 0.00
NET EARNI NGS 4,065, 913. 12 361, 891. 23
LI QU DATED DANAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 4,065, 913. 12 361, 891. 23
OTHER ADJUSTMVENTS 0. 00 0.00
PAYMENT DUE $ 361, 891. 23

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C19668

PCN: 19668- Bl D

PRQJECT: STR2871- 034

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY

0005 202-00001 Renoval of Structure

0010 202-00009

Tree Trinm ng

0015 202-00010

Renoval of Tree

0020 202-00019

Renoval of Inlet

0025 202-00021

Renoval of Manhol e

0030 202-00035

Renoval of Pipe

0035 202-00090

*Renoval of Delineator

0040 202-00190

0045 202-00200

Renoval of Sidewal k

0050 202-00202

Renoval of CQutter

0055 202-00203 Renoval of Curb and Cutter

Renoval of Concrete Medi an Cover

COLORADO DEPARTMENT OF TRANSPORTATI ON

Mat eri al

ESTI MATE NO 0009

CURRENT
QUANTI TY/
UNITS
UNT PRI CE

8. 000
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3. 00000
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0. 100
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0. 000
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. 000

3. 000
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346. 000
0. 000
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9. 000
3. 000
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884. 000
168. 000
1, 052. 000

218. 000
8. 000
226. 000

6. 000
0. 000
6. 000

4,583. 000
800. 000
5, 383. 000

Page 2
ESTI MATE RUN 11/ 27/ 2017

13: 26: 09
AMOUNT
TH S CUMULATI VE
PERI OD AMOUNT
0. 00
900. 00
0. 00
500. 00
0. 00
450. 00
0. 00
1, 920. 00
0. 00
1, 290. 00
0. 00
6, 574. 00
18. 00
72.00
1, 344. 00
8, 416. 00
64. 00
1, 808. 00
0. 00
102. 00
2, 400. 00
16, 149. 00



CONTI D C19668 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 19668- Bl D ESTI MATE RUN 11/ 27/ 2017
PRQJECT: STR2871- 034 ESTI MATE NO 0009 13:26: 09
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 202- 00206 Renoval of Concrete Curb Ranp 485. 000 82. 000
SY 0. 000 0. 00
8. 00000 82. 000 656. 00
0065 202-00207 Renoval of Brick Pavers 1, 419. 000 81.000
SY 0. 000 0. 00
12. 00000 81. 000 972. 00
0070 202- 00210 Renmoval of Concrete Pavenent 680. 000 85. 000
SY 0. 000 0. 00
8. 00000 85. 000 680. 00
0075 202-00220 Renoval of Asphalt Mat 19, 903. 000 349. 000
SY 0. 000 0. 00
5. 00000 349. 000 1, 745. 00
0080 202-00226 Renoval of Asphalt Mat (Special) 24,579. 000 6, 859. 000
Sy 1, 100. 000 13, 200. 00
12. 00000 7,959. 000 95, 508. 00
0085 202-00240 Renoval of Asphalt Mat (Pl aning) 1, 813. 000 0. 000
SY 0. 000 0. 00
5. 00000 0. 000 0. 00
0090 202- 00250 *Renoval of Pavenent MarKking 34, 200. 000 76. 000
SF 0. 000 0. 00
2. 00000 76. 000 152. 00
0095 202-00700 *Renoval of Light Standard 26. 000 26. 000
EACH 0. 000 0. 00
400. 00000 26. 000 10, 400. 00
0100 202-00810 *Renoval of G ound Sign 48. 000 5. 000
EACH 1. 000 66. 00
66. 00000 6. 000 396. 00
0105 202-00821 *Renoval of Sign Panel 48. 000 41. 000
EACH 0. 000 0. 00
46. 00000 41. 000 1, 886. 00
0110 202-00825 *Renoval of Flashing Beacon 3. 000 1. 000
EACH 0. 000 0. 00
450. 00000 1. 000 450. 00



CONTI D C19668 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PCN: 19668- Bl D ESTI MATE RUN 11/ 27/ 2017
PRQJECT: STR2871- 034 ESTI MATE NO 0009 13:26: 09
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0115 202-00827 *Renoval of Pull Box 6. 000 2.000
EACH 0. 000 0. 00
330. 00000 2.000 660. 00
0120 202- 00828 *Renoval of Traffic Signal Equipnent 1. 000 0. 000
LS 0. 000 0. 00
36, 000. 00000 0. 000 0. 00
0125 202- 00860 *Renoval of Pedestrian Push Button 7.000 0. 000
EACH 0. 000 0. 00
160. 00000 0. 000 0. 00
0130 202-04001 Pl ug Cul vert 10. 000 3. 000
EACH 0. 000 0. 00
1, 700. 00000 3. 000 5,100. 00
0135 203- 00060 *Enbankment Material (Conplete In Place) 5, 061. 000 1, 851. 000
cY 1, 153. 000 24,213. 00
21. 00000 3, 004. 000 63, 084. 00
0140 203-01500 Bl adi ng 30. 000 12. 000
HOUR 0. 000 0. 00
145. 00000 12. 000 1, 740. 00
0145 203-01597 Pot hol i ng 40. 000 18. 000
HOUR 0. 000 0. 00
150. 00000 18. 000 2,700. 00
0150 206- 00065 Structure Backfill (FlowFill) 38. 000 5. 000
CY 0. 000 0. 00
350. 00000 5. 000 1, 750. 00
0155 208-00009 Erosi on Log Type 2 (18 Inch) 150. 000 0. 000
LF 0. 000 0. 00
4. 00000 0. 000 0. 00
0160 208- 00020 Silt Fence 145. 000 0. 000
LF 0. 000 0. 00
2. 00000 0. 000 0. 00
0165 208-00035  Aggregate Bag 2, 000. 000 510. 000
LF 0. 000 0. 00
11. 00000 510. 000 5, 610. 00



CONTI D C19668 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PON: 19668- BI D ESTI MATE RUN 11/ 27/ 2017
PRQJECT: STR2871- 034 ESTI MATE NO 0009 13: 26: 09
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 208- 00045 Concrete Washout Structure 4.000 2.000
EACH 1. 000 580. 00
580. 00000 3. 000 1, 740. 00
0175 208- 00052 StormDrain Inlet Protection (Type I1) 240. 000 57. 000
LF 0. 000 0. 00
17. 00000 57. 000 969. 00
0180 208- 00070 Vehi cl e Tracki ng Pad 4.000 3. 000
EACH 0. 000 0. 00
1, 700. 00000 3. 000 5, 100. 00
0185 208- 00103 Renoval and Di sposal of Sedinent (Labor) 250. 000 19. 000
HOUR 8. 000 216. 00
27.00000 27.000 729.00
0190 208- 00105 Renoval and Disposal of Sedinent (Equipnent) 250. 000 7.000
HOUR 2.000 160. 00
80. 00000 9. 000 720. 00
0195 208-00106 Sweepi ng (Sedi nent Renoval) 900. 000 8. 000
HOUR 2.000 180. 00
90. 00000 10. 000 900. 00
0200 208- 00207 Erosi on Control Managenent 150. 000 42.000
DAY 5. 000 700. 00
140. 00000 47.000 6, 580. 00
0205 210-00001 Reset Structure 117. 000 0. 000
EACH 0. 000 0. 00
210. 00000 0. 000 0. 00
0210 210-00750 *Reset Light Standard 12. 000 10. 000
EACH 0. 000 0. 00
590. 00000 10. 000 5, 900. 00
0215 210-00810 *Reset Ground Sign 2.000 0. 000
EACH 0. 000 0. 00
420. 00000 0. 000 0. 00
0220 210-00815 *Reset Sign Panel 5. 000 0. 000
EACH 0. 000 0. 00

65. 00000 0. 000 0. 00



CONTI D C19668 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PCN: 19668- BI D ESTI MATE RUN 11/ 27/ 2017
PRQIECT: STR2871- 034 ESTI MATE NO 0009 13:26: 09
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0225 210-00831 *Reset Traffic Signal Head 12. 000 0. 000
EACH 0. 000 0. 00
400. 00000 0. 000 0. 00
0230 210- 04000 Adj ust Structure 17. 000 0. 000
EACH 0. 000 0. 00
800. 00000 0. 000 0. 00
0235 210- 04020 Modi fy Inlet 6. 000 3. 000
EACH 0. 000 0. 00
1, 400. 00000 3. 000 4, 200. 00
0240 210-04025 Modi fy Structure 1. 000 1. 000
EACH 0. 000 0. 00
4, 800. 00000 1. 000 4, 800. 00
0245 210- 04050 Adj ust Val ve Box 2. 000 0. 000
EACH 0. 000 0. 00
470. 00000 0. 000 0. 00
0250 210-04070 Adj ust Vel | 1. 000 0. 000
EACH 0. 000 0. 00
470. 00000 0. 000 0. 00
0255 304- 06007 Aggregat e Base Course (d ass 6) 11, 448. 000 924. 000
cY 85. 000 5,270. 00
62. 00000 1, 009. 000 62, 558. 00
0260 403-00720 Hot Mx Asphalt (Patching) (Asphalt) 571. 990 371. 970
TON 200. 020 34, 003. 40
170. 00000 571. 990 97, 238. 30
0265 403-34841 Hot M x Asphalt (Gading SX) (100) (PG 64-22) 1, 592. 000 196. 250
TON 0. 000 0. 00
170. 00000 196. 250 33, 362. 50
0270 411-10255 Enul si fied Asphalt (Sl ow Setting) 405. 000 0. 000
GAL 0. 000 0. 00
3. 00000 0. 000 0. 00
0275 412- 00600 *Concrete Pavenent (6 |nch) 498. 000 0. 000
SY 45. 000 2,250. 00
50. 00000 45. 000 2,250. 00



CONTI D C19668 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PON: 19668- Bl D ESTI MATE RUN 11/ 27/ 2017
PRQJECT: STR2871- 034 ESTI MATE NO 0009 13:26: 09
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QTY TO DATE PERI GD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0280 412-00800 *Concrete Pavement (8 Inch) 190. 000 0. 000
SY 0. 000 0. 00
64. 00000 0. 000 0. 00
0285 412-00850 Concrete Pavenment (8-1/2 Inch) 36, 229. 000 3, 202. 000
SY 434. 000 38, 192. 00
88. 00000 3, 636. 000 319, 968. 00
0285 MATERI AL ALLOMANCE Dowel 0. 000
SY 0. 000 0. 00
88. 00000 0. 000 0. 00
0290 503-00012 *Drilled Caisson (12 Inch) 25. 000 0. 000
LF 0. 000 0. 00
210. 00000 0. 000 0. 00
0291 503-00018 Drilled Caisson (18 In) 25. 000 0. 000
LF 14. 000 3,029. 04
216. 36000 14. 000 3,029. 04
0295 503-00036 *Drilled Caisson (36 Inch) 90. 000 90. 000
LF 0. 000 0. 00
650. 00000 90. 000 58, 500. 00
0300 503-00042 *Drilled Caisson (42 Inch) 17. 000 17. 000
LF 0. 000 0. 00
1, 100. 00000 17. 000 18, 700. 00
0305 506-01020 Ceogri d Rei nforcenent 1, 811. 000 636. 000
SY 0. 000 0. 00
9. 00000 636. 000 5,724.00
0310 603-01155 15 Inch Reinforced Concrete Pipe (Conplete In Place) 1, 199. 000 399. 000
LF 0. 000 0. 00
87. 00000 399. 000 34, 713. 00
0310 MATERI AL ALLOMANCE Pi pe, RCP 176. 193
LF 0. 000 0. 00
87. 00000 176. 193 15, 328. 79
0315 603-01185 18 Inch Reinforced Concrete Pipe (Conplete In Place) 1, 243. 000 118. 000
LF 0. 000 0. 00
100. 00000 118. 000 11, 800. 00



CONTI D C19668 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 19668- Bl D ESTI MATE RUN
PRQJECT: STR2871- 034 ESTI MATE NO 0009
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0315 MATERI AL ALLOMNCE Pi pe, RCP 240. 522
LF 0. 000 0. 00
100. 00000 240. 522 24,052. 20
0320 603- 02305 38x24 Inch Reinforced Concrete Pipe Elliptical 708. 000 708. 000
(Conplete In
LF 0. 000 0. 00
175. 00000 708. 000 123, 900. 00
0320 MATERI AL ALLOMNCE Pi pe, Elliptical RCP 0. 000
LF 0. 000 0. 00
175. 00000 0. 000 0. 00
0325 604-16005 Inlet Type 16 (5 Foot) 30. 000 10. 000
EACH 0. 000 0. 00
3, 000. 00000 10. 000 30, 000. 00
0325 MATER AL ALLOWANCE | nl et Hardvare 6. 000
EACH 0. 000 0. 00
1, 104. 00000 6. 000 6, 624. 00
0325 MATERI AL ALLOMNCE I nlet Type 16 (5 Foot) 0. 000
EACH 0. 000 0. 00
1, 104. 00000 0. 000 0. 00
0330 604-16010 Inlet Type 16 (10 Foot) 2.000 0. 000
EACH 0. 000 0. 00
4,100. 00000 0. 000 0. 00
0330 MATER AL ALLOWANCE | nl et Hardvare 2.000
EACH 0. 000 0. 00
1, 536. 00000 2.000 3,072.00
0335 604- 16505 Inlet Type 16 (Double) (5 Foot) 4. 000 1. 000
EACH 0. 000 0. 00
4,100. 00000 1. 000 4,100. 00
0335 MATER AL ALLOWANCE | nl et Hardvare 0. 000
EACH 0. 000 0. 00
2,402. 00000 0. 000 0. 00
0340 604-30005 Manhol e Sl ab Base (5 Foot) 18. 000 10. 000
EACH 0. 000 0. 00
3, 000. 00000 10. 000 30, 000. 00



CONTI D: C19668 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PCN: 19668- Bl D ESTI MATE RUN
PRQJECT: STR2871- 034 ESTI MATE NO 0009
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0340 MATERI AL ALLOMANCE Prcst Conc Manhol e 3.404
EACH 0. 000 0.00
3, 000. 00000 3. 404 10, 212. 00
0340 MATERI AL ALLOMANCE Prcst Conc Manhol e 0. 000
EACH 0. 000 0.00
1, 052. 76000 0. 000 0. 00
0345 604-30010 Manhol e Sl ab Base (10 Foot) 6. 000 2.000
EACH 0. 000 0.00
3, 200. 00000 2. 000 6, 400. 00
0345 MATERI AL ALLOMANCE Prcst Conc Manhol e 1.575
EACH 0. 000 0.00
3, 200. 00000 1.575 5, 040. 00
0345 MATERI AL ALLOMANCE Prcst Conc Manhol e 1. 000
EACH 0. 000 0.00
2,187. 62000 1.000 2,187.62
0350 604-31010 Manhol e Box Base (10 Foot) 1. 000 0. 000
EACH 0. 000 0.00
9, 000. 00000 0. 000 0. 00
0355 604- 39050 *Manhol e (Traffic Management System) 5. 000 2.000
EACH 0. 000 0.00
9, 800. 00000 2. 000 19, 600. 00
0355 MATERI AL ALLOMANCE Prcst Conc Vaul t 0. 000
EACH 0. 000 0.00
2, 837. 00000 0. 000 0. 00
0360 607-11525 Fence (Plastic) 3, 000. 000 1, 719. 000
LF 0. 000 0.00
6. 00000 1, 719. 000 10, 314. 00
0365 608- 00000 *Concrete Sidewal k 2,010. 000 0. 000
5% 145. 000 8, 265. 00
57. 00000 145. 000 8, 265. 00
0370 608- 00010 *Concrete Curb Ranp 644. 000 0. 000
Sy 60. 000 4, 200. 00
70. 00000 60. 000 4,200. 00



CONTI D C19668 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 10
PCN: 19668- Bl D ESTI MATE RUN 11/ 27/ 2017
PRQJECT: STR2871- 034 ESTI MATE NO 0009 13:26: 09
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0375 608-00015 *Det ect abl e War ni ngs 8. 000 0. 000
SF 0. 000 0. 00
140. 00000 0. 000 0. 00
0380 608- 00350 *Concrete Sidewal k (Col ored) 1, 223. 000 0. 000
Sy 51. 000 3,825.00
75. 00000 51. 000 3,825.00
0385 609-21010 *Curb and CQutter Type 2 (Section I-B) 828. 000 0. 000
LF 0. 000 0. 00
37. 00000 0. 000 0. 00
0390 609-21020 *Curb and CQutter Type 2 (Section Il-B) 8,211. 000 381. 000
LF 367. 000 14, 680. 00
40. 00000 748. 000 29, 920. 00
0395 609-21021 *Curb and CQutter Type 2 (Section II-M 159. 000 0. 000
LF 0. 000 0. 00
46. 00000 0. 000 0. 00
0400 609-24004 *Qutter Type 2 (4 Foot) 179. 000 0. 000
LF 0. 000 0. 00
40. 00000 0. 000 0. 00
0405 609-24100 *Cutter Type 2 (Variable) 50. 000 0. 000
LF 0. 000 0. 00
61. 00000 0. 000 0. 00
0410 609-71000 *Curb (Special) 141. 000 0. 000
LF 0. 000 0. 00
37. 00000 0. 000 0. 00
0415 610- 00020 *Medi an Cover Material (Patterned Concrete) 2, 059. 000 0. 000
SF 17. 000 238. 00
14. 00000 17. 000 238. 00
0420 612-00039 *Del i neator (Flexible) (Surface Munted) 4. 000 0. 000
EACH 0. 000 0. 00
100. 00000 0. 000 0. 00
0425 612-00260 *Location Marker (Fiber Optic)(Done) 12. 000 0. 000
EACH 0. 000 0. 00
165. 00000 0. 000 0. 00



CONTI D C19668 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PON: 19668- BI D ESTI MATE RUN 11/ 27/ 2017
PRQIECT: STR2871- 034 ESTI MATE NO 0009 13: 26: 09
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0430 613-00200 *2 Inch Electrical Conduit 80. 000 0. 000
LF 0. 000 0.00
20. 00000 0. 000 0.00
0435 613- 00206 *2 Inch BElectrical Conduit (Bored) 985. 000 727.000
LF 0. 000 0. 00
40. 00000 727.000 29, 080. 00
0440 613- 00306 *3 Inch Electrical Conduit (Bored) 4,728.000 4, 728. 000
LF 0. 000 0. 00
45. 00000 4,728. 000 212, 760. 00
0445 613-01200 *2 Inch Electrical Conduit (Plastic) 10, 987. 000 9, 838. 000
LF 1, 149. 000 22,980. 00
20. 00000 10, 987. 000 219, 740. 00
0450 613-07023 *Pul | Box (24"x36"x24") 6. 000 6. 000
EACH 0. 000 0.00
1, 200. 00000 6. 000 7,200. 00
0455 613-07040 *Pul | Box (30"x48"x24") 4. 000 1. 000
EACH 0. 000 0.00
1, 600. 00000 1. 000 1, 600. 00
0460 613-07060 *Pull Box (18"x30"x18") Deep 11. 000 11. 000
EACH 0. 000 0. 00
1, 000. 00000 11. 000 11, 000. 00
0465 613-10000 *Wring 1. 000 0. 700
LS 0. 100 13, 100. 00
131, 000. 00000 0. 800 104, 800. 00
0466 613- 10000 Wring Additional Gound Wre (G een) 1. 000 1. 000
LS 0. 000 0.00
21, 303. 83000 1. 000 21, 303. 83
0470 613-20200 *Luminaire (Install Only) 56. 000 52. 000
EACH 0. 000 0. 00
400. 00000 52. 000 20, 800. 00
0475 613-34350 *Light Standard Metal (35 Foot) 49. 000 48. 000
EACH 0. 000 0. 00

5, 000. 00000 48. 000 240, 000. 00



CONTI D C19668 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 12
PCN: 19668- Bl D ESTI MATE RUN
PRQIECT: STR2871- 034 ESTI MATE NO 0009
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0475 MATERI AL ALLOMANCE Li ght Standard 0. 000
EACH 0. 000 0. 00
1, 590. 00000 0. 000 0. 00
0480 613-40010 *Li ght Standard Foundati on 60. 000 48. 000
EACH 0. 000 0. 00
1, 600. 00000 48. 000 76, 800. 00
0485 613-50105 *Lighting Control Center (Pedestal Only) 1. 000 0. 000
EACH 1. 000 14, 000. 00
14, 000. 00000 1. 000 14, 000. 00
0486 900- 00007 Added |Item (Each)/ Connect Electrical Service 7. 000 4. 000
EACH 3. 000 6, 351. 63
2,117.21000 7.000 14, 820. 47
0490 614-00011 *Sign Panel (Qass I) 442. 000 0. 000
SF 0. 000 0. 00
22. 00000 0. 000 0. 00
0495 614-00012 *Sign Panel (Cass I1) 490. 000 96. 000
SF 0. 000 0. 00
23. 00000 96. 000 2,208. 00
0500 614-00013 *Sign Panel (Cass I11) 92. 000 0. 000
SF 0. 000 0. 00
29. 00000 0. 000 0. 00
0505 614-00200 *Steel Sign Post (U 2) 63. 000 0. 000
LF 0. 000 0. 00
13. 00000 0. 000 0. 00
0510 614-01502 *Steel Sign Support (2-1nch Round)(Post & Socket) 219. 000 0. 000
LF 0. 000 0. 00
20. 00000 0. 000 0. 00
0515 614-01572 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 327. 000 72.000
Sl i pbase
LF 0. 000 0. 00
45. 00000 72.000 3, 240. 00
0520 614-31800 *Monot ube Overhead Sign Cantilever (18 Inch Dianeter) 1. 000 0. 000
EACH 0. 000 0. 00
60, 000. 00000 0. 000 0. 00



CONTI D C19668 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13

PCN: 19668- Bl D ESTI MATE RUN
PRQJECT: STR2871- 034 ESTI MATE NO 0009
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D THS CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0520 MATERI AL ALLOMANCE Over head Sign Str 1. 000
EACH 0. 000 0. 00
26, 784. 00000 1. 000 26, 784. 00
0525 614-70150 *Pedestrian Signal Face (16) (Countdown) 10. 000 0. 000
EACH 1. 000 1, 000. 00
1, 000. 00000 1. 000 1, 000. 00
0530 614-70336 *Traffic Signal Face (12-12-12) 15. 000 0. 000
EACH 3. 000 3, 900. 00
1, 300. 00000 3. 000 3, 900. 00
0535 614-70560 *Traffic Signal Face (12-12-12-12-12) 2. 000 0. 000
EACH 0. 000 0. 00
2, 600. 00000 0. 000 0. 00
0540 614-72855 *Traffic Signal Controller Cabinet 2. 000 0. 000
EACH 0. 000 0. 00
40, 000. 00000 0. 000 0. 00
0540 MATERI AL ALLOMANCE Control | er Cabi net 2.000
EACH 0. 000 0. 00
14, 000. 00000 2.000 28, 000. 00
0545 614- 72858 *Pedestal Pole (3 Foot 6 Inch) 7.000 0. 000
EACH 0. 000 0. 00
1, 600. 00000 0. 000 0. 00
0550 614- 72860 *Pedestrian Push Button 12. 000 0. 000
EACH 1. 000 1, 600. 00
1, 600. 00000 1. 000 1, 600. 00
0555 614- 72887 *M crowave Vehicle Radar Detector 4. 000 0. 000
EACH 0. 000 0. 00
8, 900. 00000 0. 000 0. 00
0555 MATERI AL ALLOMANCE Traf fi c Equi prent 4. 000
EACH 0. 000 0. 00
5, 920. 00000 4. 000 23, 680. 00
0560 614-80000 *Fl ashi ng Beacon 2.000 0. 000
EACH 0. 000 0. 00

5, 300. 00000 0. 000 0. 00
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PCN: 19668- Bl D ESTI MATE RUN 11/ 27/ 2017
PRQJECT: STR2871- 034 ESTI MATE NO. 0009 13: 26: 09
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0565 614- 80003 *Rect angul ar Rapi d Fl ashi ng Beacon 4. 000 0. 000
EACH 0. 000 0. 00
12, 400. 00000 0. 000 0.00
0570 614-81130 *Traffic Signal-Light Pole Steel (1-30 Foot Mast Arm) 1. 000 0. 000
EACH 0. 000 0. 00
21, 000. 00000 0. 000 0.00
0570 MATERI AL ALLOMANCE Si gnal Pol e 1. 000
EACH 0. 000 0. 00
8, 230. 00000 1. 000 8, 230. 00
0575 614-81135 *Traffic Signal-Light Pole Steel (1-35 Foot Mast Arm) 2.000 0. 000
EACH 0. 000 0. 00
23, 000. 00000 0. 000 0.00
0575 MATERI AL ALLOMANCE Si gnal Pol e 2.000
EACH 0. 000 0. 00
8, 380. 00000 2.000 16, 760. 00
0580 614-81145 *Traffic Signal-Light Pole Steel (1-45 Foot Mast Arn) 1. 000 0. 000
EACH 1. 000 25, 000. 00
25, 000. 00000 1. 000 25, 000. 00
0580 MATERI AL ALLOWANCE Si gnal Pol e 1. 000
EACH -1. 000 -9, 400. 00
9, 400. 00000 0. 000 0.00
0585 614-81150 *Traffic Signal-Light Pole Steel (1-50 Foot Mast Arm) 2.000 0. 000
EACH 0. 000 0. 00
28, 000. 00000 0. 000 0.00
0585 MATERI AL ALLOMANCE Si gnal Pol e 2.000
EACH 0. 000 0. 00
11, 200. 00000 2.000 22,400. 00
0590 614-87350 *Test Fiber Optic Cable 1. 000 0. 000
LS 0. 000 0. 00
13, 000. 00000 0. 000 0.00
0595 614-87424 *Fi ber Optic Cable (Single Mde) (24 Strands) 930. 000 0. 000
LF 0. 000 0. 00
11. 00000 0. 000 0.00
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PCN: 19668- Bl D ESTI MATE RUN 11/ 27/ 2017
PRQJECT: STR2871- 034 ESTI MATE NO 0009 13:26: 09
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0600 614-87496 *Fi ber Optic Cable (Single Mde) (96 Strands) 5, 320. 000 0. 000
LF 0. 000 0. 00
16. 00000 0. 000 0.00
0605 614-87524 *Splice Fiber Optic Cable (24 Strand) 20. 000 0. 000
EACH 0. 000 0. 00
5, 000. 00000 0. 000 0. 00
0610 614-87624 *Ternminate Fiber Optic Cable (24 Strand) 4.000 0. 000
EACH 0. 000 0. 00
5, 000. 00000 0. 000 0. 00
0615 625- 00000 *Construction Surveying 1. 000 0.121
LS 0.013 3, 640. 00
280, 000. 00000 0.134 37, 520. 00
0616 625-00001 Const Surveying (Hour) 5. 000 0. 000
HOUR 0. 000 0. 00
110. 00000 0. 000 0. 00
0617 625-00001 Const Surveying (Hour) 5. 000 0. 000
HOUR 5. 000 750. 00
150. 00000 5. 000 750. 00
0620 626-00000 *Mobi | i zati on 0. 900 0. 495
LS 0. 000 0. 00
1, 220, 000. 00000 0. 495 603, 900. 00
0625 626-01102 Public Information Services (Tier I1) 1. 000 0.320
LS 0. 040 800. 00
20, 000. 00000 0. 360 7,200. 00
0630 627-00008 *Modi fi ed Epoxy Pavenment Marking 60. 000 0. 000
GAL 0. 000 0. 00
220. 00000 0. 000 0. 00
0635 627-00011 *Pavenent Marking Paint (Waterborne) 360. 000 11. 500
GAL 2.000 172.00
86. 00000 13.500 1, 161. 00
0640 627-02010 *Preformed Plastic Pavenent Marking (Type I1) (Inlaid) 984. 000 0. 000
SF 0. 000 0. 00
17. 00000 0. 000 0. 00
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PCN: 19668- Bl D ESTI MATE RUN 11/ 27/ 2017
PRQJECT: STR2871- 034 ESTI MATE NO 0009 13:26: 09
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0645 627-30405 *Pref ormed Ther nopl astic Pavenent Marking (Wrd- Synbol) 523. 000 0. 000
SF 0. 000 0. 00
24. 00000 0. 000 0. 00
0650 627-30410 *Preformed Thernopl astic Pavenent Marking (Xwal k- St op 3,511. 000 0. 000
Li ne
) SF 0. 000 0. 00
18. 00000 0. 000 0. 00
0655 630-00000  *Fl aggi ng 11, 000. 000 563. 500
HOUR 157. 000 4, 553. 00
29. 00000 720. 500 20, 894. 50
0660 630- 00007 *Traffic Control Inspection 150. 000 74.000
DAY 8. 000 1, 568. 00
196. 00000 82. 000 16, 072. 00
0665 630-00012 *Traffic Control Managenent 450. 000 155. 000
DAY 20. 000 26, 000. 00
1, 300. 00000 175. 000 227,500. 00
0670 630-80001 *Fl ashi ng Beacon (Portabl e) 16. 000 1. 000
EACH 0. 000 0. 00
1, 300. 00000 1. 000 1, 300. 00
0675 630-80335 *Barricade (Type 3 MA) (Tenporary) 30. 000 4.000
EACH 0. 000 0. 00
400. 00000 4. 000 1, 600. 00
0680 630-80341 *Construction Traffic Sign (Panel Size A) 128. 000 64. 000
EACH 0. 000 0. 00
165. 00000 64. 000 10, 560. 00
0685 630-80342 *Construction Traffic Sign (Panel Size B) 33. 000 16. 500
EACH 0. 000 0. 00
260. 00000 16. 500 4,290. 00
0690 630-80344 *Construction Traffic Sign (Special) 60. 000 16. 000
SF 0. 000 0. 00
16. 00000 16. 000 256. 00
0695 630- 80355 *Portabl e Message Sign Panel 3. 000 1. 500
EACH 0. 000 0. 00
20, 000. 00000 1. 500 30, 000. 00
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PCN: 19668- BI D ESTI MATE RUN 11/ 27/ 2017
PRQIECT: STR2871- 034 ESTI MATE NO 0009 13: 26: 09
CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0700 630-80358 *Advance Warni ng Fl ashing or Sequencing Arrow Panel (C 4. 000 2.000
Type
yee) EACH 0. 000 0. 00
3, 900. 00000 2.000 7, 800. 00
0705 630- 80360 *Drum Channel i zi ng Devi ce 178. 000 89. 000
EACH 0. 000 0. 00
100. 00000 89. 000 8, 900. 00
0710 630- 80364 *Drum Channel i zi ng Device (Wth Light) (Steady Burn) 35. 000 5. 000
EACH 0. 000 0. 00
110. 00000 5. 000 550. 00
0715 630-80370 Concrete Barrier (Tenporary) 2, 488. 000 1, 244. 000
LF 0. 000 0. 00
50. 00000 1, 244. 000 62, 200. 00
0720 630-80380 *Traffic Cone 500. 000 78.500
EACH 0. 000 0. 00
24. 00000 78.500 1, 884. 00
0725 630-80384  *Tubul ar Marker 100. 000 24.500
EACH 0. 000 0. 00
66. 00000 24.500 1,617.00
0730 630-80510 *Mbbi | e Pavenment Marking Zone 1. 000 0. 000
LS 0. 000 0. 00
8, 000. 00000 0. 000 0. 00
0735 630-85010 *| npact Attenuator (Tenporary) 4. 000 2.000
EACH 0. 000 0. 00
4, 000. 00000 2.000 8, 000. 00
0740 700-70010 F/ A M nor Contract Revisions 94, 920. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0745 700-70011  F/A Partnering 8, 000. 000 1, 415. 000
FA 0. 000 0. 00
1. 00000 1, 415. 000 1, 415. 00
0750 700-70013 F/ A Concrete Pavenent |ncentive 113, 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
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PCN: 19668- Bl D ESTI MATE RUN 11/ 27/ 2017
PRQIECT: STR2871- 034 ESTI MATE NO 0009 13:26: 09
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRICE
CAT NO0200 ROADWAY
0755 700-70016 F/ A Fuel Cost Adj ustnent 7,500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0760 700- 70018 F/ A Roadway Snoot hness | ncentive 33, 250. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0765 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 1, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0770 700-70021 F/ A On- The-Job Trai nee 3, 840. 000 235. 000
HOUR 49. 000 49. 00
1. 00000 284. 000 284. 00
0775 700- 70042 F/ A Railroad Fl aggi ng 10, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0780 700-70310 F/ A Landscapi ng 1, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0785 700- 70380 F/ A Erosion Control 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0790 700- 70587 F/ A Hazardous Waste Di sposal Loves 25, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0791 700- 70594 F/ A DRB Standi ng Committee 0. 065 0. 065
FA 0. 000 0. 00
20, 000. 00000 0. 065 1, 300. 00

CAT NO0400

0795 620-00002

CONSTRUCTI ON ENG NEERI NG BI D | TEMB

Field Ofice (dass 2)

CAT 0200 CURRENT AMI  $ 11, 619, 290. 60 $
1. 000 1. 000
EACH 0. 000

40, 000. 00000 1. 000

273,157.07 $ 3,442,089. 25

40, 000. 00
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PON: 19668- BI D ESTI MATE RUN 11/ 27/ 2017
PRQIECT: STR2871- 034 ESTI MATE NO 0009 13: 26: 09
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0800 620-00012 Field Laboratory (O ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
38, 000. 00000 1. 000 38, 000. 00
0805 620- 00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
4, 000. 00000 1. 000 4, 000. 00
CAT 0400 CURRENT AMI  $ 82, 000.00 $ 0.00% 82, 000. 00
CAT NO0500 CITY OF LAMAR WATER LI NE
0810 202-00030 Renoval of Water Service 89. 000 12. 000
EACH 0. 000 0. 00
190. 00000 12. 000 2,280. 00
0815 202-00031 Renoval of Fire Hydrant 9. 000 1. 000
EACH 0. 000 0.00
930. 00000 1. 000 930. 00
0820 202- 04000 Plug Structure 2. 000 2.000
EACH 0. 000 0. 00
500. 00000 2. 000 1, 000. 00
0825 210- 00030 Reset Water Service 83. 000 0. 000
EACH 0. 000 0. 00
380. 00000 0. 000 0. 00
0826 210- 00030 Res Water Service 9. 000 9. 000
EACH 0. 000 0. 00
380. 07000 9. 000 3, 420. 63
0830 601-01000 Concrete O ass B 92. 000 14. 100
cY 4.030 1, 450. 80
360. 00000 18. 130 6, 526. 80
0835 608- 00000 Concrete Sidewal k 8. 000 0. 000
Sy 0. 000 0. 00
57. 00000 0. 000 0. 00
0840 619- 00006 Connect to New Waterline 89. 000 0. 000
EACH 0. 000 0. 00

470. 00000 0. 000 0.00
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PON: 19668- BI D ESTI MATE RUN 11/ 27/ 2017
PRQIECT: STR2871- 034 ESTI MATE NO 0009 13: 26: 09
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NOO500 CITY OF LAVAR WATER LI NE

0841 619-00006 Connect to New Waterline 12. 000 12. 000
EACH 0. 000 0. 00
481. 96000 12. 000 5,783.52
0845 619- 06120 12 Inch Ductile Iron Pipe 370. 000 108. 000
LF 0. 000 0. 00
125. 00000 108. 000 13, 500. 00
0850 619-10247 *24 1 nch Wl ded Steel Pipe (Jacked) 100. 000 100. 000
LF 0. 000 0. 00
840. 00000 100. 000 84, 000. 00
0855 619- 50060 3/4 Inch Plastic Pipe 3, 970. 000 0. 000
LF 0. 000 0. 00
13. 00000 0. 000 0. 00
0860 619-50080 1 Inch Plastic Pipe 1, 150. 000 458. 000
LF 0. 000 0. 00
15. 00000 458. 000 6, 870. 00
0865 619-50120 1-1/2 Inch Plastic Pipe 100. 000 96. 000
LF 0. 000 0. 00
21. 00000 96. 000 2,016. 00
0870 619-50160 2 Inch Plastic Pipe 190. 000 0. 000
LF 0. 000 0. 00
27. 00000 0. 000 0. 00
0875 619-50480 6 Inch Plastic Pipe 1, 050. 000 323. 000
LF 0. 000 0. 00
36. 00000 323. 000 11, 628. 00
0875 MATERI AL ALLOMANCE Water Pipe Plastic 737.000
LF 0. 000 0. 00
2. 44000 737.000 1,798. 28
0880 619-50640 8 Inch Plastic Pipe 160. 000 2.000
LF 0. 000 0.00
46. 00000 2.000 92. 00
0880 MATERI AL ALLOMANCE 8 Inch Plastic Pipe 158. 000
LF 0. 000 0. 00

4.20000 158. 000 663. 60
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PCN: 19668- Bl D ESTI MATE RUN 11/ 27/ 2017
PRQJECT: STR2871- 034 ESTI MATE NO 0009 13:26: 09
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRICE
CAT NOO500 CITY OF LAVAR WATER LI NE
0885 619-50960 12 Inch Plastic Pipe 5, 050. 000 2,348. 000
LF 1, 142. 000 103, 922. 00
91. 00000 3, 490. 000 317, 590. 00
0885 MATERI AL ALLOMNCE 12 Inch Plastic Pipe 1, 312. 000
LF -1, 142. 000 -10, 232. 32
8. 96000 170. 000 1,523. 20
0885 MATERI AL ALLOMNCE 12 Inch Plastic Pipe 0. 000
LF 0. 000 0. 00
8. 96000 0. 000 0.00
0885 MATERI AL ALLOMNCE 12 Inch Plastic Pipe Fitting 151. 992
LF -151. 992 -4, 346. 96
28. 60000 0. 000 0. 00
0890 619-75048 6 Inch Gate Val ve 20. 000 12. 000
EACH 3. 000 4, 200. 00
1, 400. 00000 15. 000 21, 000. 00
0895 619- 75064 8 Inch Gate Val ve 3. 000 0. 000
EACH 0. 000 0. 00
2, 000. 00000 0. 000 0. 00
0900 619-75096 12 Inch Gate Valve 19. 000 7.000
EACH 3. 000 10, 200. 00
3, 400. 00000 10. 000 34, 000. 00
0900 MATERI AL ALLOMNCE 12 Inch Gate Val ve 3. 000
EACH -3.000 -4,647.00
1, 549. 00000 0. 000 0. 00
0905 619-75100 12-Inch Val ve Insertion 1. 000 0. 000
EACH 0. 000 0. 00
21, 000. 00000 0. 000 0. 00
0910 619-77206 6-1nch Restrained Coupling Adapter 6. 000 5. 000
EACH 0. 000 0. 00
400. 00000 5. 000 2,000. 00
0915 619-77208 8-1nch Restrained Coupling Adapter 3.000 1. 000
EACH 0. 000 0. 00
550. 00000 1. 000 550. 00
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PCN: 19668- Bl D ESTI MATE RUN 11/ 27/ 2017
PRQJECT: STR2871- 034 ESTI MATE NO 0009 13:26: 09
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NOO500 CITY OF LAVAR WATER LI NE
0920 619-77212 12-1nch Restrained Coupling Adapter 6. 000 1. 000
EACH 0. 000 0. 00
770. 00000 1. 000 770. 00
0925 619-77400 Curb Stop and Box 6. 000 0. 000
EACH 0. 000 0. 00
430. 00000 0. 000 0. 00
0926 619-77400 Curb Stop and Box 3. 000 3. 000
EACH 0. 000 0. 00
452. 33000 3. 000 1, 356. 99
0930 619-78048 6 Inch Fire Hydrant 12. 000 3. 000
EACH 0. 000 0. 00
5, 400. 00000 3. 000 16, 200. 00
0930 MATERI AL ALLOMNCE 6 I nch Fire Hydrant 9. 000
EACH 0. 000 0. 00
1, 986. 00000 9. 000 17,874.00
0935 619-80000 Cat hodi ¢ Protection 1. 000 1. 000
LS 0. 000 0. 00
3, 800. 00000 1. 000 3, 800. 00
0940 623-00060 Hose Bi b 18. 000 0. 000
EACH 0. 000 0. 00
1, 500. 00000 0. 000 0. 00
0940 MATERI AL ALLOMNCE 1 Inch Pit Setter 18. 000
EACH 0. 000 0. 00
843. 78000 18. 000 15, 188. 04
0945 623-07008 1 Inch Water Meter 18. 000 0. 000
EACH 0. 000 0. 00
600. 00000 0. 000 0. 00
0946 900- 00012 Added Item (Foot)/ Tracer Wre 590. 000 0. 000
LF 590. 000 265. 50
0. 45000 590. 000 265. 50
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PCN: 19668- Bl D ESTI MATE RUN 11/ 27/ 2017
PRQJECT: STR2871- 034 ESTI MATE NO 0009 13:26: 09
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NOO500 CITY OF LAVAR WATER LI NE
0950 626- 00000 Mobi I'i zati on 0. 100 0. 055
LS 0. 000 0.00
1, 220, 000. 00000 0. 055 67, 100. 00
CURRENT AMI $ 1, 214,352.64 $ 100, 812.02 $ 639, 726. 56

CAT 0500

PRQJIECT TOTAL CURRENT AMI $ 12,915, 643.24 $

373,969.09% 4,163,815.81



